


## 100% Free Real Updated C-TS412-1909 Questions & Answers Pass Your Exam Easily [Q33-Q47]



### **100% Free Real Updated C-TS412-1909 Questions & Answers Pass Your Exam Easily Easily To Pass New C-TS412-1909 Verified & Correct Answers**

#### SAP C-TS412-1909 Exam Description:

The "SAP Certified Application Associate - SAP S/4HANA Project Systems" certification exam verifies that the candidate has the fundamental and core knowledge in the area of sourcing and procurement required for the consultant profile. This certificate proves that the candidate has an overall understanding and can implement the knowledge practically in projects to contribute to the success of the planning and implementation phases in a mentored role. Previous project experience is not necessarily a prerequisite to pass this exam.

#### C-TS412-1909 Exam Certification Details:

Level: Associate Duration: 180 mins Exam: 80 questions Languages: English Sample Questions: SAP C-TS412-1909 Exam Sample Question

**Q33.** Which of the following actions can transfer actual costs for external processing? Note: There are 2 correct answers to this question

- \* Saving a supplier invoice
- \* Saving a service entry sheet
- \* Saving a goods receipt
- \* Saving a purchase order

**Q34.** How can you update the degree of processing for an activity?

- \* By using results analysis
- \* By scheduling the activity
- \* By confirming the activity
- \* By changing the activity

**Q35.** A customer needs to analyse the capacity requirements of their network activities. Which reports do you recommend? Note: There are 2 correct Answers to this question.

- \* Resource reports
- \* Cost element reports
- \* Structure information system reports
- \* Hierarchical reports

**Q36.** What is the reason for assigning billing plans in customer projects?

- \* Billing plans are prerequisites for quotation creation
- \* Billing plans are used for revenue planning
- \* Billing plans are copied automatically to the sales order item.
- \* Billing plans enable the billing process to be carried out

**Q37.** You plan an activity that starts on February 1 and finishes on February 28. For this activity, you want to define a milestone for February 10 which should NOT be changed through scheduling.

What do you recommend for milestone definition?

- \* Enter an offset of -18 days to the finish date of the activity
- \* Enter February 10 as fixed date
- \* Enter 10 days as duration
- \* Enter an offset of 10 days to the start date of the activity

**Q38.** The individual tasks in the project are mapped as activities in a WBS. Determine whether this statement is true or false.

- \* False
- \* True

**Q39.** The various work packages in the project are described as individual \_\_\_\_\_. Choose the correct answer.

- \* WBS elements
- \* Project definitions
- \* Tasks
- \* Activities

**Q40.** Revenues & Payment

Your customer wants to plan and post revenues for WBS elements.

What is crucial for the implementation of revenues planning and posting for WBS elements?.

- \* At least one WBS element must be a billing element.
- \* The indicator &#8220;Project type&#8221; must be set to &#8220;Customer project&#8221;.
- \* Revenue planning and billing must be activated in the corresponding network type.
- \* A sales order item has to be assigned to each WBS element used for revenue planning.

**Q41.** You have assigned a budget to WBS elements within your project. What function can be used to check assigned values against the current budget?

- \* Easy Cost Planning
- \* Availability control
- \* Cost forecast
- \* Results analysis

**Q42.** What are valid procurement types for stock items? Note: There are 3 correct Answers to this question.

- \* Third-party order
- \* Preliminary purchase requisition for WBS element
- \* Purchase requisition and Reservation for WBS element
- \* Planned order
- \* Reservation for WBS element

**Q43.** Dates

You want to exchange data between SAP Project System and Microsoft Project. What interface do you use?

- \* The EPS interface (External Project Software).
- \* No interface to Microsoft Project is available.
- \* The catalog interface.
- \* you do not need an interface. You can exchange data using object link.

**Q44.** Which of the following actions can transfer actual costs for external processing? Note: There are 2 correct Answers to this question.

- \* Saving a purchase order
- \* Saving a service entry sheet
- \* Saving a supplier invoice
- \* Saving a goods receipt

**Q45.** Which orders or documents can be displayed in Project-Oriented Procurement (ProMan)? Note: There are 2 correct Answers to this question.

- \* Sales order items
- \* Purchase order items
- \* Reservations
- \* Internal orders

**Q46.** What business transactions can be used with Project-Oriented Procurement (ProMan)? Note: There are

3 correct Answers to this question.

- \* Generate purchase requisition
- \* Stock transfer posting
- \* Cancel goods issue
- \* Confirm production order
- \* Generate delivery

**Q47.** You are using WBS elements and activities are NOT assigned. Which statements apply to the maintenance of the actual start and finish? Note: There are 2 correct answers to this question

- \* You can only maintain the actual finish if all lower-level WBS elements have an actual finish date and the status of the WBS element is **Released**;
- \* You can always maintain the actual start if the WBS element has the status **Released**; or **Partially released**;
- \* You can always maintain the actual start and finish date of a WBS element
- \* You can only maintain the actual start of a WBS element if the finish date is not maintained

### SAP C-TS412-1909 Certification Exam Topics:

Topic Areas Topic Details, Courses, Books

**Dates > 12%** Describe the importance of various dates which can be tracked for projects S4122 (SAP S/4HANA 1909)

**Resources > 12%** Describe how the Resource Planning process integrates with HCM S4122 (SAP S/4HANA 1909)

**Project Structures > 12%** Name the components of Work Breakdown Structure, Network and activities, Milestones S4121 (SAP S/4HANA 1909) S4122 (SAP S/4HANA 1909)

**Reporting < 8%** Determine general reporting requirements and reporting requirements for cost centers. Configure cost center reporting and create report painter reports S4120 (SAP S/4HANA 1909)

**Material > 12%** Explain Work breakdown structure BOM, BOM PS Interface, component assignment in the network, material procurement S4122 (SAP S/4HANA 1909)

**Cost and Budgets > 12%** Describe procedures for establishing budgets and reporting costs. S4123 (SAP S/4HANA 1909)

**Free C-TS412-1909 Exam Files Downloaded Instantly:** [https://www.dumpleader.com/C-TS412-1909\\_exam.html](https://www.dumpleader.com/C-TS412-1909_exam.html)